


PES UNIVERSITY

SOFTWARE ENGINEERING

PES1UG24CS350

Pushkar S Kulkarni


Generated EPICS





STORIES POINTS ASSIGNMENT

☐	Work	Story Points	Reporter	Priority	Status	
☐	☒ FFDCMP-4 Story 1.1 -Create Feature Flag ↗	3	PES1UG24CS350	High	Done ▾	
☐	☒ FFDCMP-5 Story 1.2 - Manage Feature Flag State	3	PES1UG24CS350	High	Done ▾	
☐	☒ FFDCMP-6 Story 2.1 - Configure Percentage Rollout	5	PES1UG24CS350	High	Done ▾	
☐	☒ FFDCMP-7 Story 2.2 - Configure Environment Override	3	PES1UG24CS350	Medium	Done ▾	
☐	☒ FFDCMP-8 Story 3.1 - Evaluate Feature Flag	8	PES1UG24CS350	High	Done ▾	
☐	☒ FFDCMP-9 Story 3.2 - Synchronize SDK Configuration	5	PES1UG24CS350	High	Done ▾	


SPRINT 1





BURNDOWN CHART OF SPRINT 1




SPRINT 2



BURNDOWN CHART OF SPRINT 2



BACKLOG AND EPICS AFTER ALL SPRINTS



REFLECTIONS

1. Did your estimations reflect the actual effort?
The story-point estimates provided a reasonable representation of the relative effort and complexity of the user stories. The six stories were estimated at 3, 3, 5, 3, 8, and 5 points, giving a total of 27 story points. Since the sprints were simulated rather than performed over an actual development period, the estimates cannot be directly compared with real development hours. However, they were useful for comparing the relative complexity of the stories and planning the sprint workload.
2. Was your backlog well-prioritized?
Yes. The backlog was organized into three logical Epics: Feature Flag Management, Rollout & Configuration Management, and Feature Flag Evaluation & SDK Synchronization. The stories were prioritized according to their

importance and were distributed across two sprints. The first sprint focused on feature flag creation, management, and percentage rollout, while the second sprint handled environment overrides, feature flag evaluation, and SDK configuration synchronization.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned with the planned work. Sprint 1 completed three stories worth 11 story points, while Sprint 2 completed the remaining three stories worth 16 story points. Therefore, all six planned user stories and all 27 story points were completed across the two sprints. The stories were progressed through the To Do, In Progress, and Done workflow as required by the exercise. The lab specifically instructs students to simulate task progress through these three states.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the planned work reached zero remaining points in both sprints, indicating that the planned scope was completed.

However, because the sprint was simulated and the stories were completed within a short period, the sharp decline in remaining work does not represent a realistic development velocity. A sharp drop in a burndown chart can indicate that work was not estimated accurately or was not broken down properly.

Therefore, the charts demonstrate successful completion of the planned work, but they should not be treated as a reliable measurement of long-term team capacity.

Conclusion

This lab demonstrated how functional requirements can be converted into Agile Epics and User Stories and managed using Jira. The project was divided into three Epics containing six User Stories, with a total estimate of 27 story points. The work was prioritized, divided across two sprints, and progressed through the To Do, In Progress, and Done workflow. Burndown Charts were used to visualize sprint progress and remaining work.